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Effective Project Management: Core Skills from 
Concept to Plan

Project management best practices are at the heart of successful projects 
and programmes funded by technical and financial partners (TFP). 
The same is true of projects managed by the semi-public and private 
organizations. This seminar provides a global view of project governance, 
focusing on the major phases and tools of the project life cycle, from 
identification to final evaluation.

SEMINAR TOPICS
  �Context of Project Management: Definition of projects. 
Comparison of projects to operations, programs and portfolios. 
Project management skills and success factors. Results-based project 
management.

  �Detailed Project Cycle: Project identification, the importance 
of the preparation phase, project appraisal, negotiation and approval, 
project implementation and supervision, final evaluation.

  �Project Identification and Preparation: Need and 
stakeholder analysis. Objectives, goals, evaluation of options. Results 
chain and results framework. Performance indicators. Risk identification. 
Procurement and coordination of technical, institutional, economical, 
environmental and social assessments.

  �Project Planning: Main tools and techniques of project planning. 
Work breakdown structure (WBS), project schedule and budget, 
resource types and assignments, procurement plan, risk management 
plan, communication plan.

  �Executing, Monitoring and Controlling: Managing the 
project team. Project progress reporting and performance reviews, 
forecasting, audits and corrective actions.

 TARGET AUDIENCE:
- Project Directors 
- Project and Programme Coordinators
- Project Management Officers
- Public and Private Sector Managers

DURATION: 1 week 

PRACTICAL OBJECTIVES
  �Consolidate project management knowledge.

  �Get an overview of project management best practices.

  �Master the fundamentals and the processes of the project 
cycle from project initiation to project termination or closure. 


